
MAAP Steering Committee Meeting
May 18, 2004

I. Registration Transfer Demo - Kelly

II. Project Schedule – Dennis

III. Resolved Issues - Dennis
A. Local Area Network considerations for XML implementations
B. Printer considerations for XML implementations
C. Name Search
D. Functions Municipal Agents will do initially and in the future - Kelly

IV. Enhancements generated from Weekly Demos - Dennis

V. BearingPoint Activities – Rachel/Glenn
A. Development
B. System Testing
C. UAT Preparation
D. Help Content Development and Training Preparation
E. Integration Test Plan

VI. Implementation Activities – Brian
A. Orders Pending
B. Training Schedule
C. PC Rollout Schedule
D. Contracts

VII. OIT Activities – Jim
A. Vendor/City Interface Certification for MAAP Interface

VIII. UAT Scenarios – Kelly, Priscilla

IX. Citizen Registration Renewal (COMPASS) - Pete

NEXT MEETING, June 15, 1:30 PM


